
35 Leroy/Mather Center Project 
Review

RTM  April 18, 2016



Topics

 Timeline review

 Budget variances
 BOE Central Office
 Mather Center

 Appropriation request

 Planned building process improvements
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Timeline

2008 2009 2010 2011 2012 2013 2014

Mar-08 35 Leroy 
purchased $3.9 million

Jan-10 Facilities Task 
Force created

Nov-11 $6,979,000 
appropriation for 35 Leroy 
and Town Hall approved

Nov-10 Building 
Committee formed

Apr-13 BOE moves 
to 35 Leroy

Jul-14 Mather 
Center opens
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Construction Costs – BOE Office
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BUDGET  EXPENDED  VARIANCE
Construction 2,404 2,736 ‐332

HVAC 354
Electrical 404
Plumbing 111
Fire Protection 127
Masonry 120
Drywall 167
Sitework 181
Roof 171
Other 1,101

Architect Fees 175 158 17
Owner's Agent 112 147 ‐35
Administrative Costs 48 86 ‐38
Engineering Consulting 20 18 2
Indirect Expenses 0 16 ‐16
Other 50 54 ‐4
Estimated Contingency 67 0 67

2,876 3,215 ‐339

$000s



Dappreio details

HVAC  ‐74

Sprinkler Redesign ‐96 Piping/insulation/ventilation ‐18

Hazmat unanticipated costs ‐37 Roof Safety Railing ‐3

Dappreio Default ‐276 Commissioning HVAC ‐13

Other negative variances ‐16 Elevators – deferred maintenance ‐27

Subtotal ‐425 Supplemental Lighting – Meeting Room ‐9

Postive variances 86 Owner’s Agent continuing work ‐45

Total variances ‐339 HVAC redesign, evaluation, commissioning ‐28

Railing redesign ‐32

Duct Heater ‐27

‐276

Negative Variances – BOE Office
$000s
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Construction Costs – Mather Center
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BUDGET  EXPENDED  VARIANCE
Construction 3,300 3,835 ‐535

HVAC 385
Electrical 592
Fire Protection 125
Plumbing 277
Flooring 169
Masonry 157
Drywall 205
Sitework 213
Structural Steel 178
Aluminum Storefront 260
Other 1,274

Owner’s Agent 150 303 ‐153
Architect Fees 200 237 ‐37
Engineering Consulting 42 132 ‐90
Furniture 0 85 ‐85
Testing, Special Inspections 75 83 ‐8
Administrative Costs 48 64 ‐16
Other 29 24 5
Estimated Contingency 100 0 100

3,944 4,763 ‐819

$000s



Negative Variances – Mather Center
$000s
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Extended services ‐ engineer, architect, owner's agent ‐307

Hazmat unanticipated costs ‐127

HVAC Redesign ‐63

Unplanned replacement of steam traps & control valves ‐61

Unanticipated Fire Alarm modifications ‐36

Unstable Wall Replacement ‐35

Additional elevator work ‐31

Moving Expenses underbudgeted ‐11

Other negative variances ‐148

Total ‐819



Appropriation Needed

6,979

8,137

339

819

Budget

Overruns

35 Leroy Actual 
to date

Mather

+1,158   (+16.6%)

Appropriation needed: 
$1,158,000

 State grant of 583 will offset

 Additional 575 needed from 
fund balance

Not included: settlements and 
costs associated with ongoing 
lawsuits

$000s
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Recommended Building Project Policy Changes
 Establish a permanent Building Committee with representatives from 

Board of Finance and F&B

 Project review prior to start, expand metrics for vetting bidders, review 
appropriateness of contingency budget

 Monthly reporting by the Committee:

 Progress updates to BOS and BOE as necessary 

 Budget variance reviews with Director of Finance 

 Pre-determined spending benchmarks will trigger special reviews and 
consideration of requests for additional funding

 Material deviations from original specifications (i.e., value engineering) to 
be reviewed and approved in advance by the Board of Finance

9



Related and Indirect Expenses

Amount Approval
Purchase 35 Leroy 3,910 RTM Res 07‐17

Legal Expenses ‐ Curtis Brinkerhoff 109 BOS Operating Budget
Legal Expenses ‐ Shipman & Goodwin 69 BOS Operating Budget
Additional BOE expenditures not in original specs 145 BOE Operating Budget

35 Leroy Gas Line 130 BOF 08/2002
Feasibility Study Affordable Housing 23 BOF 04/2010
Architect ‐ 35 Leroy/MCC Project 108 BOF 03/2011
Edgerton Demolition 440 RTM Res 15‐13
Hydronic Baseboard Heating 260 RTM Res 15‐11/

BOF 03/2016

35 Leroy Roof 370 Request pending

$000s
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